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ESTIMATE RUN 10/24/2017

ESTIMATE SUMMARY 17:19:44

CONTID: C19930         ESTIMATE NO: 0013 PROG 2005

PCN: 19930-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 RAMP IRON SPRINGS ALIGNMENT PERCENT TIME:

PROJECT NO: STA 0091-042                  

SH 9 RAMP IRON SPRINGS ALIGNMENT

NAME OF ROAD:  

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 16,646,122.13 PARTICIPATING $ $ 1,847,550.47

AWARD PROJECT AMT: 16,206,361.66 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -8,271.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.90

FIXED COMPLETION DATE

FIXED COMPLETION DATE

91.18%

1,468,549.26

1,847,550.47

1,839,279.47

1,839,279.47

$

$

$

$

15,177,572.87

0.00

15,177,572.87

0.00

15,177,572.87

-243,095.42

0.00

14,934,477.45

0.00

AMOUNT DUE 14,934,477.45 1,839,279.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,839,279.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

523.0 TIME ALLOW: 12/31/2017 ??:??:??

ORIG TIME ALLOW: 12/31/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/16/2016

05/16/2016

10/20/2017

03/03/2016

03/29/2016

04/22/2016

05/16/2016
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PCN: 19930-BID    ESTIMATE RUN 10/24/2017

PROJECT: STA 0091-042                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

287,900.001.000

0.00

1.000

L S 

287,900.00000

0010 Removal of Pipe 7.000

0.000

202-00033  
 

14,000.007.000

0.00

7.000

EACH

2,000.00000

0015 Removal of End Section 4.000

0.000

202-00037  
 

1,360.004.000

0.00

4.000

EACH

340.00000

0020 *Removal of Delineator 123.000

0.000

202-00090  
 

676.50123.000

0.00

123.000

EACH

5.50000

0025 Removal of Curb and Gutter 1,090.000

0.000

202-00203  
 

5,014.001,090.000

0.00

1,090.000

LF  

4.60000

0030 Removal of Concrete Pavement 294.000

0.000

202-00210  
 

11,466.00294.000

0.00

294.000

SY  

39.00000

0035 *Removal of Asphalt Mat 49,069.000

0.000

202-00220  
 

152,113.9049,069.000

0.00

50,401.000

SY  

3.10000

0040 *Removal of Pavement Marking 7,204.000

2,712.000

202-00250  
 

21,815.209,916.000

5,966.40

15,204.000

SF  

2.20000

0045 *Removal of Ground Sign 25.000

0.000

202-00810  
 

2,050.0025.000

0.00

25.000

EACH

82.00000

0050 *Removal of Sign Panel 1.000

0.000

202-00821  
 

55.001.000

0.00

1.000

EACH

55.00000

0055 *Removal of Pull Box 12.000

0.000

202-00827  
 

6,960.0012.000

0.00

16.000

EACH

580.00000
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PCN: 19930-BID    ESTIMATE RUN 10/24/2017

PROJECT: STA 0091-042                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Fence 6,635.000

0.000

202-01000  
 

10,616.006,635.000

0.00

8,150.000

LF  

1.60000

0065 *Removal of Gate 1.000

0.000

202-01035  
 

420.001.000

0.00

1.000

EACH

420.00000

0070 *Removal of Guardrail Type 3 3,340.000

0.000

202-01130  
 

12,358.003,340.000

0.00

3,340.000

LF  

3.70000

0075 Clean Culvert 2.000

0.000

202-04002  
 

3,400.002.000

0.00

3.000

EACH

1,700.00000

0080 Obliterate Old Road 1.000

0.000

202-07000  
 

6,200.001.000

0.00

1.000

L S 

6,200.00000

0085 *Unclassified Excavation (Complete In Place) 206,415.000

1,751.000

203-00010  
 

2,067,088.38208,166.000

17,387.43

208,166.000

CY  

9.93000

0090 Muck Excavation 4,853.000

693.000

203-00100  
 

27,175.405,546.000

3,395.70

5,546.000

CY  

4.90000

0095 Rock Fill 4,588.000

0.000

203-00500  
 

27,528.004,588.000

0.00

4,588.000

CY  

6.00000

0100 Rock Staining 0.000

0.000

203-00592  
 

0.000.000

0.00

0.000

SF  

5.50000

0105 Backhoe 25.000

0.000

203-01510  
 

4,750.0025.000

0.00

25.000

HOUR

190.00000

0110 Backhoe (Landscaping) 21.000

0.000

203-01515  
 

3,990.0021.000

0.00

21.000

HOUR

190.00000
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PCN: 19930-BID    ESTIMATE RUN 10/24/2017

PROJECT: STA 0091-042                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Dozing 22.500

0.000

203-01550  
 

5,400.0022.500

0.00

22.500

HOUR

240.00000

0120 Dozing (Landscaping) 22.000

0.000

203-01555  
 

5,280.0022.000

0.00

22.000

HOUR

240.00000

0125 Combination Loader 14.000

0.000

203-01594  
 

1,232.0014.000

0.00

14.000

HOUR

88.00000

0130 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

210.00000

0135 Mechanical Reinforcement of Soil 571.000

0.000

206-00360  
 

2,569.50571.000

0.00

571.000

CY  

4.50000

0140 Filter Material (Class A) 13.000

40.000

206-00510  
 

5,830.0053.000

4,400.00

53.000

CY  

110.00000

0145 Filter Material (Class C) 0.000

2,399.000

206-00530  
 

163,132.002,399.000

163,132.00

2,399.000

CY  

68.00000

0150 Shoring 1.000

0.000

206-01750  
 

19,500.001.000

0.00

1.000

L S 

19,500.00000

0155 Topsoil 9,877.000

8,310.000

207-00205  
 

218,244.0018,187.000

99,720.00

18,187.000

CY  

12.00000

0160 Stockpile Topsoil 13,851.000

0.000

207-00210  
 

193,914.0013,851.000

0.00

14,000.000

CY  

14.00000

0165 Wetland Topsoil 3,557.000

0.000

207-00305  
 

46,241.003,557.000

0.00

3,557.000

CY  

13.00000
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PCN: 19930-BID    ESTIMATE RUN 10/24/2017

PROJECT: STA 0091-042                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Stockpile Wetland Topsoil 3,557.000

0.000

207-00310  
 

56,912.003,557.000

0.00

3,557.000

CY  

16.00000

0175 *Silt Dike 0.000

0.000

208-00001  
 

0.000.000

0.00

72.000

LF  

9.00000

0180 *Erosion Log Type 1 (12 Inch) 5,584.000

240.000

208-00002  
 

17,472.005,824.000

720.00

5,824.000

LF  

3.00000

0185 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.20000

0190 *Aggregate Bag 160.000

160.000

208-00035  
 

1,408.00320.000

704.00

320.000

LF  

4.40000

0195 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

0.000

EACH

530.00000

0200 Concrete Washout Structure 4.000

0.000

208-00045  
 

3,520.004.000

0.00

4.000

EACH

880.00000

0205 *Storm Drain Inlet Protection (Type I) 0.000

128.000

208-00051  
 

2,560.00128.000

2,560.00

128.000

LF  

20.00000

0210 *Storm Drain Inlet Protection (Type II) 0.000

8.000

208-00052  
 

424.008.000

424.00

8.000

LF  

53.00000

0215 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

5,200.002.000

0.00

2.000

EACH

2,600.00000

0220 Removal and Disposal of Sediment (Labor) 109.000

55.000

208-00103  
 

5,740.00164.000

1,925.00

164.000

HOUR

35.00000
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PCN: 19930-BID    ESTIMATE RUN 10/24/2017

PROJECT: STA 0091-042                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Removal and Disposal of Sediment (Equipment) 37.000

16.000

208-00105  
 

5,830.0053.000

1,760.00

53.000

HOUR

110.00000

0230 Sweeping (Sediment Removal) 24.000

0.000

208-00106  
 

6,000.0024.000

0.00

24.000

HOUR

250.00000

0235 Removal of Trash 22.000

0.000

208-00107  
 

1,760.0022.000

0.00

40.000

HOUR

80.00000

0240 Erosion Control Supervisor 234.000

20.000

208-00206  
 

11,430.00254.000

900.00

260.000

DAY 

45.00000

0245 Temporary Berms 200.000

0.000

208-00300  
 

1,100.00200.000

0.00

200.000

LF  

5.50000

0250 *Time-Released Water Product 0.000

0.000

209-00200  
 

0.000.000

0.00

0.000

EACH

7.50000

0255 *Reset Ground Sign 4.000

0.000

210-00810  
 

328.004.000

0.00

9.000

EACH

82.00000

0260 *Reset Sign Panel 2.000

5.000

210-00815  
 

574.007.000

410.00

7.000

EACH

82.00000

0265 *Reset Flashing Beacon 1.000

0.000

210-00825  
 

1,900.001.000

0.00

3.000

EACH

1,900.00000

0270 *Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

1.000

EACH

320.00000

0275 *Seeding (Native) 7.600

8.200

212-00006  
 

8,216.0015.800

4,264.00

40.000

ACRE

520.00000
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PCN: 19930-BID    ESTIMATE RUN 10/24/2017

PROJECT: STA 0091-042                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Seeding (Wetlands) 0.900

0.100

212-00028  
 

4,300.001.000

430.00

1.000

ACRE

4,300.00000

0285 *Soil Conditioning 7.600

8.200

212-00032  
 

45,820.0015.800

23,780.00

40.000

ACRE

2,900.00000

0290 *Mulching (Weed Free) 2.800

1.300

213-00003  
 

3,075.004.100

975.00

20.000

ACRE

750.00000

0295 *Spray-on Mulch Blanket 1.200

6.200

213-00012  
 

40.707.400

34.10

7.400

ACRE

5.50000

0300 *Mulch Tackifier 560.000

265.000

213-00061  
 

1,485.00825.000

477.00

3,000.000

LB  

1.80000

0305 *Bonded Fiber Matrix 0.600

2.900

213-00150  
 

13,650.003.500

11,310.00

4.000

ACRE

3,900.00000

0310 Landscape Boulder 34.000

14.000

213-00700  
 

16,320.0048.000

4,760.00

64.000

EACH

340.00000

0315 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

37,300.00000

0320 *Deciduous Tree (1.5 Inch Caliper) 6.000

8.000

214-00215  
 

7,560.0014.000

4,320.00

14.000

EACH

540.00000

0325 *Deciduous Tree (2 Inch Caliper) 4.000

7.000

214-00220  
 

6,050.0011.000

3,850.00

64.000

EACH

550.00000

0330 *Deciduous Shrub (5 Gallon Container) 0.000

266.000

214-00350  
 

12,502.00266.000

12,502.00

511.000

EACH

47.00000
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PCN: 19930-BID    ESTIMATE RUN 10/24/2017

PROJECT: STA 0091-042                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Evergreen Tree (4 Foot) (Ball and Burlap) (Furnish 
Only) 

4.000

4.000

214-00505  
 

5,040.008.000

2,520.00

8.000

EACH

630.00000

0340 *Evergreen Tree (6 Foot) (Ball and Burlap) 55.000

29.000

214-00506  
 

57,960.0084.000

20,010.00

129.000

EACH

690.00000

0345 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

120.000

EACH

4.40000

0350 *Herbaceous Wetland Plants (10 Cubic Inch Plug) 0.000

970.000

214-01017  
 

2,910.00970.000

2,910.00

970.000

EACH

3.00000

0355 *Wattle 0.000

0.000

214-01030  
 

0.000.000

0.00

29.000

EACH

140.00000

0360 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

9,813.000

2,908.000

216-00201  
 

21,625.7012,721.000

4,943.60

70,525.000

SY  

1.70000

0365 *Turf Reinforcement Mat (Class 1) 560.000

742.000

216-00301  
 

9,765.001,302.000

5,565.00

4,472.000

SY  

7.50000

0370 *Turf Reinforcement Mat (Class 3) 0.000

107.000

216-00303  
 

1,498.00107.000

1,498.00

289.000

SY  

14.00000

0375 Herbicide Treatment 13.000

0.000

217-00020  
 

1,560.0013.000

0.00

13.000

HOUR

120.00000

0380 *Wildlife Biologist 42.500

0.000

240-00000  
 

3,995.0042.500

0.00

42.500

HOUR

94.00000

0385 Removal of Nests 5.500

0.000

240-00010  
 

385.005.500

0.00

6.000

HOUR

70.00000
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PCN: 19930-BID    ESTIMATE RUN 10/24/2017

PROJECT: STA 0091-042                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

7.00000

0395 Aggregate Base Course (Class 1) 93.100

1,534.700

304-01000  
 

35,811.601,627.800

33,763.40

1,627.800

TON 

22.00000

0400 Aggregate Base Course (Class 6) 12,685.000

1,955.000

304-06007  
 

395,280.0014,640.000

52,785.00

16,180.000

CY  

27.00000

0400 MATERIAL ALLOWANCE Aggr, ABC CL 6 0.000

0.000

0.000.000

0.00CY  

10.80000

0405 *Hot Mix Asphalt (Grading SX) (75) 12,038.120

6,954.590

403-34701  
 

1,576,394.9318,992.710

577,230.97

19,959.000

TON 

83.00000

0410 *Asphalt Cement Performance Grade (PG 58-28) 369.500

175.210

411-03352  
 

239,672.40544.710

77,092.40

596.000

TON 

440.00000

0415 *Asphalt Cement Performance Grade (PG 58-34) 347.960

243.980

411-03355  
 

290,050.60591.940

119,550.20

672.000

TON 

490.00000

0420 *Emulsified Asphalt (CSS-1H) 1,465.900

2,735.900

411-10253  
 

27,311.704,201.800

17,783.35

6,000.000

GAL 

6.50000

0425 Geotextile (Erosion Control) (Class 1) 308.200

612.000

420-00102  
 

2,668.58920.200

1,774.80

920.200

SY  

2.90000

0430 Stone Landscape Wall 972.000

0.000

504-08050  
 

41,796.00972.000

0.00

972.000

SF  

43.00000

0435 Grouted Riprap 0.000

107.000

506-00030  
 

21,400.00107.000

21,400.00

107.000

CY  

200.00000
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PCN: 19930-BID    ESTIMATE RUN 10/24/2017

PROJECT: STA 0091-042                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 Riprap (12 Inch) 85.500

140.300

506-00212  
 

63,224.00225.800

39,284.00

318.000

CY  

280.00000

0445 Soil Riprap (12 Inch) 111.000

277.000

506-00412  
 

31,428.00388.000

22,437.00

388.000

CY  

81.00000

0450 Geogrid Reinforcement 311.000

907.000

506-01020  
 

2,557.801,218.000

1,904.70

1,218.000

SY  

2.10000

0455 *Concrete Class D (Wall) 20.000

36.000

601-03050  
 

29,680.0056.000

19,080.00

57.000

CY  

530.00000

0460 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

1,089.000

SY  

10.00000

0465 18 Inch Reinforced Concrete Pipe 744.000

142.000

603-01180  
 

70,880.00886.000

11,360.00

892.000

LF  

80.00000

0470 24 Inch Reinforced Concrete Pipe 0.000

219.000

603-01240  
 

24,090.00219.000

24,090.00

219.000

LF  

110.00000

0475 30 Inch Reinforced Concrete Pipe 228.000

9.000

603-01300  
 

30,810.00237.000

1,170.00

237.000

LF  

130.00000

0480 42 Inch Reinforced Concrete Pipe 103.000

0.000

603-01420  
 

20,600.00103.000

0.00

103.000

LF  

200.00000

0485 48 Inch Reinforced Concrete Pipe 212.000

0.000

603-01480  
 

48,760.00212.000

0.00

218.000

LF  

230.00000

0490 15 Inch Reinforced Concrete End Section 1.000

0.000

603-05015  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000
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PCN: 19930-BID    ESTIMATE RUN 10/24/2017

PROJECT: STA 0091-042                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 18 Inch Reinforced Concrete End Section 9.000

2.000

603-05018  
 

29,700.0011.000

5,400.00

11.000

EACH

2,700.00000

0500 24 Inch Reinforced Concrete End Section 2.000

4.000

603-05024  
 

17,400.006.000

11,600.00

6.000

EACH

2,900.00000

0505 30 Inch Reinforced Concrete End Section 3.000

2.000

603-05030  
 

16,000.005.000

6,400.00

5.000

EACH

3,200.00000

0510 48 Inch Reinforced Concrete End Section 1.000

2.000

603-05048  
 

12,600.003.000

8,400.00

4.000

EACH

4,200.00000

0515 23x14 Inch Reinforced Concrete End Section Elliptical 1.000

0.000

603-05118  
 

2,900.001.000

0.00

2.000

EACH

2,900.00000

0520 38x24 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05130  
 

0.000.000

0.00

1.000

EACH

3,600.00000

0525 *31x14 Foot Concrete 3-Sided Culvert (Precast) 280.000

0.000

603-73114  
 

672,000.00280.000

0.00

280.000

LF  

2,400.00000

0530 Inlet Type C (5 Foot) 5.000

0.000

604-00305  
 

16,500.005.000

0.00

5.000

EACH

3,300.00000

0535 Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

4,300.001.000

0.00

1.000

EACH

4,300.00000

0540 Inlet Type D (5 Foot) 4.000

0.000

604-00505  
 

16,400.004.000

0.00

4.000

EACH

4,100.00000

0545 Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

4,900.001.000

0.00

1.000

EACH

4,900.00000
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PCN: 19930-BID    ESTIMATE RUN 10/24/2017

PROJECT: STA 0091-042                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 Inlet Type D (Special) 1.000

0.000

604-00550  
 

9,700.001.000

0.00

1.000

EACH

9,700.00000

0555 Inlet Type 13 (5 Foot) 1.000

0.000

604-13005  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0560 Inlet Type 16 (5 Foot) 1.000

0.000

604-16005  
 

5,400.001.000

0.00

1.000

EACH

5,400.00000

0565 Inlet Type R  L 5 (5 Foot) 11.000

2.000

604-19105  
 

62,400.0013.000

9,600.00

15.000

EACH

4,800.00000

0570 Inlet Type R  L 5 (10 Foot) 8.000

0.000

604-19110  
 

50,400.008.000

0.00

9.000

EACH

6,300.00000

0575 Vane Grate Inlet (5 Foot) 2.000

7.000

604-25005  
 

36,900.009.000

28,700.00

11.000

EACH

4,100.00000

0580 Manhole Slab Base (5 Foot) 2.000

0.000

604-30005  
 

5,200.002.000

0.00

3.000

EACH

2,600.00000

0585 Manhole Slab Base (10 Foot) 3.000

0.000

604-30010  
 

9,900.003.000

0.00

3.000

EACH

3,300.00000

0590 *Manhole (Traffic Management System) 3.000

0.000

604-39050  
 

19,800.003.000

0.00

3.000

EACH

6,600.00000

0595 4 Inch Perforated Pipe Underdrain 40.000

1,359.000

605-00040  
 

15,389.001,399.000

14,949.00

1,399.000

LF  

11.00000

0600 *Guardrail Type 3 (6-3 Post Spacing) 194.000

100.000

606-00301  
 

7,644.00294.000

2,600.00

330.000

LF  

26.00000
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PCN: 19930-BID    ESTIMATE RUN 10/24/2017

PROJECT: STA 0091-042                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *Guardrail Type 7 (Style CA) 325.000

551.000

606-00710  
 

61,320.00876.000

38,570.00

1,678.000

LF  

70.00000

0610 *End Anchorage Type 3D 3.000

2.000

606-01340  
 

5,000.005.000

2,000.00

5.000

EACH

1,000.00000

0615 *Transition Type 3G 3.000

3.000

606-01370  
 

12,600.006.000

6,300.00

6.000

EACH

2,100.00000

0620 *Transition Type 3H 3.000

2.000

606-01380  
 

7,000.005.000

2,800.00

5.000

EACH

1,400.00000

0625 *End Anchorage (Nonflared) 3.000

3.000

606-02003  
 

16,200.006.000

8,100.00

6.000

EACH

2,700.00000

0630 *Fence (Plastic) 7,384.000

0.000

607-11525  
 

33,966.407,384.000

0.00

8,000.000

LF  

4.60000

0635 *Fence (Animal Protection) 226.000

0.000

607-56001  
 

2,486.00226.000

0.00

1,270.000

LF  

11.00000

0640 *16 Foot Gate 0.000

0.000

607-60116  
 

0.000.000

0.00

1.000

EACH

1,400.00000

0645 *Concrete Sidewalk (6 Inch) 0.000

25.500

608-00006  
 

1,581.0025.500

1,581.00

245.000

SY  

62.00000

0650 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

12.000

SY  

140.00000

0655 *Curb and Gutter Type 2 (Section I-B) 0.000

415.000

609-21010  
 

6,225.00415.000

6,225.00

1,262.000

LF  

15.00000
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PCN: 19930-BID    ESTIMATE RUN 10/24/2017

PROJECT: STA 0091-042                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 *Curb and Gutter Type 2 (Section I-M) 8,612.000

633.000

609-21011  
 

138,675.009,245.000

9,495.00

11,246.000

LF  

15.00000

0665 *Curb and Gutter Type 2 (Section II-B) 1,489.000

2,072.000

609-21020  
 

64,098.003,561.000

37,296.00

3,561.000

LF  

18.00000

0670 *Gutter Type 2 (2 Foot) 1,668.000

1,094.000

609-24002  
 

44,192.002,762.000

17,504.00

2,936.000

LF  

16.00000

0675 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

800.000

SF  

9.50000

0680 *Delineator (Type I) 65.000

0.000

612-00001  
 

1,560.0065.000

0.00

127.000

EACH

24.00000

0685 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

6.000

EACH

24.00000

0690 *Delineator (Type III) 4.000

0.000

612-00003  
 

96.004.000

0.00

12.000

EACH

24.00000

0695 *Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

0.000.000

0.00

25.000

EACH

24.00000

0700 *Location Marker (Fiber Optic)(Dome) 12.000

0.000

612-00260  
 

1,560.0012.000

0.00

14.000

EACH

130.00000

0705 *2 Inch Electrical Conduit (Bored) 160.000

0.000

613-00206  
 

15,360.00160.000

0.00

160.000

LF  

96.00000

0710 *2 Inch Electrical Conduit (Plastic) 13,638.000

0.000

613-01200  
 

204,570.0013,638.000

0.00

13,638.000

LF  

15.00000
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PCN: 19930-BID    ESTIMATE RUN 10/24/2017

PROJECT: STA 0091-042                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0715 *Pull Box (24"x36"x24") 8.200

0.000

613-07023  
 

18,040.008.200

0.00

11.000

EACH

2,200.00000

0720 *Sign Panel (Class I) 71.250

0.000

614-00011  
 

1,638.7571.250

0.00

103.000

SF  

23.00000

0725 *Sign Panel (Class II) 72.000

0.000

614-00012  
 

1,944.0072.000

0.00

84.000

SF  

27.00000

0730 *Steel Sign Support (2-Inch Round)(Post and Socket) 18.000

4.000

614-01503  
 

3,520.0022.000

640.00

25.000

EACH

160.00000

0735 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

8.000

0.000

614-01583  
 

3,920.008.000

0.00

27.000

EACH

490.00000

0740 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

1.000

EACH

1,300.00000

0745 *Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

2.000

EACH

27,900.00000

0750 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

7,100.00000

0755 *Fiber Optic Cable (Single Mode) (96 Strands) 8,960.000

0.000

614-87496  
 

58,240.008,960.000

0.00

8,960.000

LF  

6.50000

0760 *Detour Pavement 6,525.700

0.000

621-00450  
 

300,182.206,525.700

0.00

6,525.700

SY  

46.00000

0765 15 Inch Drainage Pipe (Class 7) 26.000

0.000

624-27015  
 

1,768.0026.000

0.00

26.000

LF  

68.00000
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PCN: 19930-BID    ESTIMATE RUN 10/24/2017

PROJECT: STA 0091-042                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0770 18 Inch Drainage Pipe (Class 7) 2,451.000

0.000

624-27018  
 

132,354.002,451.000

0.00

2,459.000

LF  

54.00000

0775 24 Inch Drainage Pipe (Class 7) 997.000

40.000

624-27024  
 

74,664.001,037.000

2,880.00

1,037.000

LF  

72.00000

0780 30 Inch Drainage Pipe (Class 7) 418.000

0.000

624-27030  
 

38,874.00418.000

0.00

426.000

LF  

93.00000

0785 48 Inch Drainage Pipe (Class 7) 466.000

0.000

624-27048  
 

65,240.00466.000

0.00

466.000

LF  

140.00000

0790 18 Inch Equivalent Drainage Pipe Elliptical (Class 7) 32.000

0.000

624-47018  
 

5,760.0032.000

0.00

32.000

LF  

180.00000

0795 30 Inch Equivalent Drainage Pipe Elliptical (Class 7) 74.000

0.000

624-47030  
 

13,320.0074.000

0.00

74.000

LF  

180.00000

0800 Construction Surveying 0.600

0.000

625-00000  
 

91,560.000.600

0.00

1.000

L S 

152,600.00000

0805 *Mobilization 0.962

0.000

626-00000  
 

1,467,531.000.962

0.00

1.000

L S 

1,525,500.00000

0810 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

31,200.001.000

0.00

1.000

L S 

31,200.00000

0815 *Epoxy Pavement Marking 87.600

26.000

627-00005  
 

19,312.00113.600

4,420.00

286.000

GAL 

170.00000

0820 *Pavement Marking Paint (Waterborne) 150.200

0.000

627-00011  
 

12,466.60150.200

0.00

206.000

GAL 

83.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0825 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 47.500

0.000

627-30405  
 

902.5047.500

0.00

469.000

SF  

19.00000

0830 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

184.000

SF  

19.00000

0835 *Methyl Methacrylate Pavement Marking 0.000

0.000

627-40000  
 

0.000.000

0.00

53.000

GAL 

140.00000

0840 *Flagging 6,515.000

673.500

630-00000  
 

194,089.507,188.500

18,184.50

7,500.000

HOUR

27.00000

0845 *Traffic Control Inspection 114.000

4.000

630-00007  
 

66,080.00118.000

2,240.00

150.000

DAY 

560.00000

0850 *Traffic Control Management 240.000

24.000

630-00012  
 

240,240.00264.000

21,840.00

265.000

DAY 

910.00000

0855 *Flashing Beacon (Portable) 1.800

0.000

630-80001  
 

990.001.800

0.00

2.000

EACH

550.00000

0860 *Barricade (Type 3 M-A) (Temporary) 4.500

0.000

630-80335  
 

495.004.500

0.00

5.000

EACH

110.00000

0865 *Construction Traffic Sign (Panel Size A) 14.400

0.000

630-80341  
 

158.4014.400

0.00

30.000

EACH

11.00000

0870 *Construction Traffic Sign (Panel Size B) 43.200

0.000

630-80342  
 

475.2043.200

0.00

48.000

EACH

11.00000

0875 *Construction Traffic Sign (Panel Size C) 5.400

0.000

630-80343  
 

59.405.400

0.00

6.000

EACH

11.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

0880 *Construction Traffic Sign (Special) 59.400

0.000

630-80344  
 

1,188.0059.400

0.00

75.000

SF  

20.00000

0885 *Construction Information Sign 1.800

0.000

630-80348  
 

19.801.800

0.00

4.000

EACH

11.00000

0890 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

2,880.001.800

0.00

2.000

EACH

1,600.00000

0895 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.900

0.000

630-80358  
 

24.300.900

0.00

4.000

EACH

27.00000

0900 *Drum Channelizing Device 219.600

123.300

630-80360  
 

15,087.60342.900

5,425.20

381.000

EACH

44.00000

0905 Concrete Barrier (Temporary) 3,099.600

0.000

630-80370  
 

89,888.403,099.600

0.00

3,444.000

LF  

29.00000

0910 *Traffic Cone 126.000

0.000

630-80380  
 

554.40126.000

0.00

200.000

EACH

4.40000

0915 *Tubular Marker 89.100

0.000

630-80384  
 

3,920.4089.100

0.00

200.000

EACH

44.00000

0920 *Traffic Signal (Temporary) 0.750

0.000

630-86800  
 

19,350.000.750

0.00

1.000

L S 

25,800.00000

0925 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

122,330.240

F A 

1.00000

0930 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0935 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

57,000.000

F A 

1.00000

0940 F/A Fuel Cost Adjustment 55,537.950

17,478.720

700-70016  
 

73,016.6773,016.670

17,478.72

100,000.000

F A 

1.00000

0945 F/A Asphalt Cement Cost Adjustment 94,195.580

64,715.180

700-70019  
 

158,910.76158,910.760

64,715.18

200,000.000

F A 

1.00000

0950 F/A On-The-Job Trainee 5,120.000

0.000

700-70021  
 

5,120.005,120.000

0.00

5,120.000

HOUR

1.00000

0955 F/A Erosion Control 3,794.670

0.000

700-70380  
 

3,794.673,794.670

0.00

3,794.670

F A 

1.00000

1465 Added Item (Dollar)/ Public Information Services (Open 
House)

3,405.000

0.000

900-00006  
 

3,405.003,405.000

0.00

3,405.000

DOL 

1.00000

1470 Uniformed Traf Ctrl 21.500

0.000

630-00003  
 

1,505.0021.500

0.00

40.000

HOUR

70.00000

1475 Impact Atten (Temp) 1.800

0.000

630-85010  
 

7,597.441.800

0.00

2.000

EACH

4,220.80000

1480 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

2,500.001.000

0.00

1.000

L S 

2,500.00000

1485 Delin (Flex) (Sq Base) 25.000

0.000

612-00036  
 

3,016.2525.000

0.00

25.000

EACH

120.65000

1490 Added Item (Dollar)/ Price Reduction - Guardrail Type 7
(CA)

-1,176.000

0.000

900-00006  
 

-1,176.00-1,176.000

0.00

-1,176.000

DOL 

1.00000
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PROJECT: STA 0091-042                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1495 Added Item (Dollar)/ Price Reduction - Class D (Box 
Culvert)

-1,224.000

0.000

900-00006  
 

-1,224.00-1,224.000

0.00

-1,224.000

DOL 

1.00000

1500 Added Item (Dollar)/ Price Reduction - Structure 
Backfill (Class 1)

-1,280.450

0.000

900-00006  
 

-1,280.45-1,280.450

0.00

-1,280.450

DOL 

1.00000

1505 Added Item (Dollar)/ Price Reduction - Filter Material 
(Class B)

-2,635.680

0.000

900-00006  
 

-2,635.68-2,635.680

0.00

-2,635.680

DOL 

1.00000

1510 Added Item (Dollar)/ Price Reduction - Violation of 
Working Time Limitation

-10,650.000

-9,600.000

900-00006  
 

-20,250.00-20,250.000

-9,600.00

-10,650.000

DOL 

1.00000

1515 Added Item (Dollar)/ 5280 Supplier Lien -4,626.470

0.000

900-00006  
 

-4,626.47-4,626.470

0.00

-4,626.470

DOL 

1.00000

1520 Added Item (Ton)/ WMA Evotherm 203.700

0.000

900-00024  
 

7,333.20203.700

0.00

203.700

TON 

36.00000

1525 IG and F Ty C SCMO 011 Inlet Grating and Frame Type C 2.000

0.000

604-50003  
 

1,530.422.000

0.00

3.000

EACH

765.21000

1530 Modify Guardrail 0.000

374.000

210-04030  
 

11,287.32374.000

11,287.32

856.000

LF  

30.18000

1535 Added Item (Dollar)/ Price Reduction - Filter Material 
(Class C)

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 11,489,293.871,785,289.9712,860,733.13CURRENT AMT0200 $ $ $

CAT NO0300 WALL - F-12-AA STRUCTURE 

0960 Structure Excavation 1,132.000

0.000

206-00000  
 

20,376.001,132.000

0.00

1,132.000

CY  

18.00000
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REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:44

CUMULATIVE
AMOUNT

CAT NO0300 WALL - F-12-AA STRUCTURE 

0965 *Structure Backfill (Class 1) 11,382.000

0.000

206-00100  
 

409,752.0011,382.000

0.00

11,382.000

CY  

36.00000

0970 Mechanical Reinforcement of Soil 6,701.000

0.000

206-00360  
 

30,154.506,701.000

0.00

6,701.000

CY  

4.50000

0975 Precast Panel Facing 13,111.000

0.000

504-04420  
 

288,442.0013,111.000

0.00

13,111.000

SF  

22.00000

0980 *Concrete Class D (Wall) 285.000

0.000

601-03050  
 

151,050.00285.000

0.00

285.000

CY  

530.00000

0985 Structural Concrete Stain 80.000

615.000

601-40400  
 

6,950.00695.000

6,150.00

1,986.000

SY  

10.00000

0990 *Reinforcing Steel (Epoxy Coated) 40,540.000

0.000

602-00020  
 

40,540.0040,540.000

0.00

40,540.000

LB  

1.00000

0995 *Bridge Rail Type 7 755.000

0.000

606-10700  
 

52,850.00755.000

0.00

756.000

LF  

70.00000

CAT 1,000,114.506,150.001,013,094.50CURRENT AMT0300 $ $ $

CAT NO0301 WALL - F-12-AB STRUCTURE 

1000 Structure Excavation 523.000

0.000

206-00000  
 

9,414.00523.000

0.00

523.000

CY  

18.00000

1005 *Structure Backfill (Class 1) 5,913.000

657.000

206-00100  
 

236,520.006,570.000

23,652.00

6,570.000

CY  

36.00000

1005 MATERIAL ALLOWANCE Aggr, Str Bkfl CL 1 657.000

-657.000

0.000.000

-5,913.00CY  

9.00000



CONTID: C19930         COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 19930-BID    ESTIMATE RUN 10/24/2017

PROJECT: STA 0091-042                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:44

CUMULATIVE
AMOUNT

CAT NO0301 WALL - F-12-AB STRUCTURE 

1010 Mechanical Reinforcement of Soil 3,530.000

0.000

206-00360  
 

15,885.003,530.000

0.00

3,530.000

CY  

4.50000

1015 Precast Panel Facing 7,399.000

0.000

504-04420  
 

162,778.007,399.000

0.00

8,705.000

SF  

22.00000

1020 *Concrete Class D (Wall) 386.000

8.000

601-03050  
 

208,820.00394.000

4,240.00

394.000

CY  

530.00000

1025 Structural Concrete Stain 0.000

154.000

601-40400  
 

1,540.00154.000

1,540.00

1,542.000

SY  

10.00000

1030 *Reinforcing Steel (Epoxy Coated) 56,910.000

3,121.000

602-00020  
 

60,031.0060,031.000

3,121.00

62,960.000

LB  

1.00000

1035 *Bridge Rail Type 7 555.000

44.000

606-10700  
 

41,930.00599.000

3,080.00

601.000

LF  

70.00000

CAT 736,918.0029,720.00782,599.00CURRENT AMT0301 $ $ $

CAT NO0302 WALL - F-12-AC STRUCTURE 

1040 Structure Excavation 23.000

0.000

206-00000  
 

414.0023.000

0.00

23.000

CY  

18.00000

1045 *Structure Backfill (Class 1) 1,384.000

190.000

206-00100  
 

56,664.001,574.000

6,840.00

1,574.000

CY  

36.00000

1045 MATERIAL ALLOWANCE Aggr, Str Bkfl CL 1 154.000

-154.000

0.000.000

-1,386.00CY  

9.00000

1050 Mechanical Reinforcement of Soil 696.000

77.000

206-00360  
 

3,478.50773.000

346.50

773.000

CY  

4.50000
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PCN: 19930-BID    ESTIMATE RUN 10/24/2017

PROJECT: STA 0091-042                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:44

CUMULATIVE
AMOUNT

CAT NO0302 WALL - F-12-AC STRUCTURE 

1055 Precast Panel Facing 1,376.000

0.000

504-04420  
 

30,272.001,376.000

0.00

1,529.000

SF  

22.00000

1060 *Concrete Class D (Wall) 0.000

10.000

601-03050  
 

5,300.0010.000

5,300.00

14.000

CY  

530.00000

1065 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

205.000

SY  

10.00000

1070 *Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

91.000

LF  

16.00000

CAT 96,128.5011,100.50105,120.50CURRENT AMT0302 $ $ $

CAT NO0303 WALL - F-12-AD STRUCTURE 

1075 Structure Excavation 472.000

0.000

206-00000  
 

8,496.00472.000

0.00

472.000

CY  

18.00000

1080 *Structure Backfill (Class 1) 1,940.000

0.000

206-00100  
 

69,840.001,940.000

0.00

1,940.000

CY  

36.00000

1080 MATERIAL ALLOWANCE Aggr, Str Bkfl CL 1 0.000

0.000

0.000.000

0.00CY  

9.00000

1085 Mechanical Reinforcement of Soil 805.000

0.000

206-00360  
 

3,622.50805.000

0.00

805.000

CY  

4.50000

1090 Facing (Special) 1,692.000

0.000

504-04440  
 

43,992.001,692.000

0.00

1,692.000

SF  

26.00000

CAT 125,950.500.00125,950.50CURRENT AMT0303 $ $ $

CAT NO0304 WALL - F-12-AE STRUCTURE 

1095 Structure Excavation 107.000

0.000

206-00000  
 

1,926.00107.000

0.00

107.000

CY  

18.00000
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PROJECT: STA 0091-042                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:44

CUMULATIVE
AMOUNT

CAT NO0304 WALL - F-12-AE STRUCTURE 

1100 *Structure Backfill (Class 1) 454.000

0.000

206-00100  
 

16,344.00454.000

0.00

454.000

CY  

36.00000

1105 Mechanical Reinforcement of Soil 187.000

0.000

206-00360  
 

841.50187.000

0.00

187.000

CY  

4.50000

1110 Facing (Special) 461.000

0.000

504-04440  
 

11,986.00461.000

0.00

461.000

SF  

26.00000

CAT 31,097.500.0031,097.50CURRENT AMT0304 $ $ $

CAT NO0305 WALL - F-12-AF STRUCTURE 

1115 Structure Excavation 196.000

0.000

206-00000  
 

3,528.00196.000

0.00

196.000

CY  

18.00000

1120 *Structure Backfill (Class 1) 628.000

0.000

206-00100  
 

22,608.00628.000

0.00

628.000

CY  

36.00000

1125 Mechanical Reinforcement of Soil 236.000

0.000

206-00360  
 

1,062.00236.000

0.00

236.000

CY  

4.50000

1130 Facing (Special) 643.000

0.000

504-04440  
 

16,718.00643.000

0.00

643.000

SF  

26.00000

CAT 43,916.000.0043,916.00CURRENT AMT0305 $ $ $

CAT NO0306 WALL - F-12-AG STRUCTURE 

1135 Structure Excavation 198.000

0.000

206-00000  
 

3,564.00198.000

0.00

198.000

CY  

18.00000

1140 *Structure Backfill (Class 1) 205.000

0.000

206-00100  
 

7,380.00205.000

0.00

205.000

CY  

36.00000

1145 Mechanical Reinforcement of Soil 84.000

0.000

206-00360  
 

378.0084.000

0.00

84.000

CY  

4.50000
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PROJECT: STA 0091-042                  ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:44

CUMULATIVE
AMOUNT

CAT NO0306 WALL - F-12-AG STRUCTURE 

1150 Facing (Special) 264.000

0.000

504-04440  
 

6,864.00264.000

0.00

264.000

SF  

26.00000

CAT 18,186.000.0018,186.00CURRENT AMT0306 $ $ $

CAT NO0307 WALL - F-12-AH STRUCTURE 

1155 *Structure Backfill (Class 1) 1,599.000

0.000

206-00100  
 

57,564.001,599.000

0.00

1,599.000

CY  

36.00000

1155 MATERIAL ALLOWANCE Aggr, Str Bkfl CL 1 0.000

0.000

0.000.000

0.00CY  

9.00000

1160 Mechanical Reinforcement of Soil 841.000

0.000

206-00360  
 

3,784.50841.000

0.00

841.000

CY  

4.50000

1165 Precast Panel Facing 2,012.000

0.000

504-04420  
 

44,264.002,012.000

0.00

2,012.000

SF  

22.00000

1170 *Concrete Class D (Wall) 72.000

0.000

601-03050  
 

38,160.0072.000

0.00

74.000

CY  

530.00000

1175 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

339.000

SY  

10.00000

1180 *Reinforcing Steel (Epoxy Coated) 10,530.000

0.000

602-00020  
 

10,530.0010,530.000

0.00

10,530.000

LB  

1.00000

1185 *Bridge Rail Type 7 237.000

0.000

606-10700  
 

16,590.00237.000

0.00

237.000

LF  

70.00000

CAT 170,892.500.00175,342.50CURRENT AMT0307 $ $ $

CAT NO0308 WALL - F-12-AI STRUCTURE 

1190 Structure Excavation 69.000

0.000

206-00000  
 

1,242.0069.000

0.00

69.000

CY  

18.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:44

CUMULATIVE
AMOUNT

CAT NO0308 WALL - F-12-AI STRUCTURE 

1195 *Structure Backfill (Class 1) 223.000

0.000

206-00100  
 

8,028.00223.000

0.00

223.000

CY  

36.00000

1200 Mechanical Reinforcement of Soil 122.000

0.000

206-00360  
 

549.00122.000

0.00

122.000

CY  

4.50000

1205 *Concrete Class D (Wall) 4.000

0.000

601-03050  
 

2,120.004.000

0.00

4.000

CY  

530.00000

1210 Structural Concrete Stain 3.000

0.000

601-40400  
 

30.003.000

0.00

49.000

SY  

10.00000

1215 *Reinforcing Steel (Epoxy Coated) 210.000

0.000

602-00020  
 

210.00210.000

0.00

210.000

LB  

1.00000

1220 *Gutter Type 2 (2 Foot) 23.000

0.000

609-24002  
 

368.0023.000

0.00

28.000

LF  

16.00000

CAT 12,547.000.0013,087.00CURRENT AMT0308 $ $ $

CAT NO0309 WALL - F-12-AK STRUCTURE 

1225 Structure Excavation 48.000

0.000

206-00000  
 

864.0048.000

0.00

48.000

CY  

18.00000

1230 *Structure Backfill (Class 1) 438.000

0.000

206-00100  
 

15,768.00438.000

0.00

438.000

CY  

36.00000

1235 Mechanical Reinforcement of Soil 217.000

0.000

206-00360  
 

976.50217.000

0.00

217.000

CY  

4.50000

1240 Precast Panel Facing 588.000

0.000

504-04420  
 

12,936.00588.000

0.00

588.000

SF  

22.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:44

CUMULATIVE
AMOUNT

CAT NO0309 WALL - F-12-AK STRUCTURE 

1245 Precast Panel Facing 366.000

0.000

504-04420  
 

8,052.00366.000

0.00

366.000

SF  

22.00000

1250 *Concrete Class D (Wall) 7.000

0.000

601-03050  
 

3,710.007.000

0.00

7.000

CY  

530.00000

1255 Structural Concrete Stain 6.000

0.000

601-40400  
 

60.006.000

0.00

82.000

SY  

10.00000

1260 *Reinforcing Steel (Epoxy Coated) 350.000

0.000

602-00020  
 

350.00350.000

0.00

350.000

LB  

1.00000

1265 *Gutter Type 2 (2 Foot) 49.000

0.000

609-24002  
 

784.0049.000

0.00

49.000

LF  

16.00000

CAT 43,500.500.0044,260.50CURRENT AMT0309 $ $ $

CAT NO0310 WALL - F-12-AJ STRUCTURE 

1270 Structure Excavation 121.000

0.000

206-00000  
 

2,178.00121.000

0.00

121.000

CY  

18.00000

1275 *Structure Backfill (Class 1) 550.000

0.000

206-00100  
 

19,800.00550.000

0.00

550.000

CY  

36.00000

1280 Mechanical Reinforcement of Soil 301.000

0.000

206-00360  
 

1,354.50301.000

0.00

301.000

CY  

4.50000

1285 Precast Panel Facing 750.000

0.000

504-04420  
 

16,500.00750.000

0.00

750.000

SF  

22.00000

1290 *Concrete Class D (Wall) 2.000

4.000

601-03050  
 

3,180.006.000

2,120.00

7.000

CY  

530.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:44

CUMULATIVE
AMOUNT

CAT NO0310 WALL - F-12-AJ STRUCTURE 

1295 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

96.000

SY  

10.00000

1300 *Reinforcing Steel (Epoxy Coated) 33.000

301.000

602-00020  
 

334.00334.000

301.00

380.000

LB  

1.00000

1305 *Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

54.000

LF  

16.00000

CAT 43,346.502,421.0045,746.50CURRENT AMT0310 $ $ $

CAT NO0311 F-12-AB STRUCTURE 

1310 *Structure Backfill (Class 1) 2,053.000

108.000

206-00100  
 

77,796.002,161.000

3,888.00

2,161.000

CY  

36.00000

1310 MATERIAL ALLOWANCE Aggr, Str Bkfl CL 1 108.000

-108.000

0.000.000

-972.00CY  

9.00000

1315 Structure Backfill (Class 2) 88.000

0.000

206-00200  
 

2,552.0088.000

0.00

93.000

CY  

29.00000

1320 Mechanical Reinforcement of Soil 230.000

0.000

206-00360  
 

1,035.00230.000

0.00

230.000

CY  

4.50000

1325 Filter Material (Class B) 552.000

0.000

206-00520  
 

46,920.00552.000

0.00

552.000

CY  

85.00000

1330 *Waterproofing (Membrane) 419.000

0.000

515-00120  
 

9,637.00419.000

0.00

419.000

SY  

23.00000

1335 Concrete Class D (Box Culvert) 152.000

0.000

601-03030  
 

91,200.00152.000

0.00

152.000

CY  

600.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:44

CUMULATIVE
AMOUNT

CAT NO0311 F-12-AB STRUCTURE 

1340 Structural Concrete Stain 22.000

0.000

601-40400  
 

220.0022.000

0.00

436.000

SY  

10.00000

1345 *Reinforcing Steel (Epoxy Coated) 22,040.000

0.000

602-00020  
 

22,040.0022,040.000

0.00

22,040.000

LB  

1.00000

CAT 251,400.002,916.00255,685.00CURRENT AMT0311 $ $ $

CAT NO0312 F-12-AC STRUCTURE 

1350 Structure Excavation 2,019.000

0.000

206-00000  
 

36,342.002,019.000

0.00

2,019.000

CY  

18.00000

1355 *Structure Backfill (Class 1) 5,113.000

0.000

206-00100  
 

184,068.005,113.000

0.00

5,113.000

CY  

36.00000

1355 MATERIAL ALLOWANCE Aggr, Str Bkfl CL 1 0.000

0.000

0.000.000

0.00CY  

9.00000

1360 Structure Backfill (Class 2) 252.000

0.000

206-00200  
 

7,308.00252.000

0.00

252.000

CY  

29.00000

1365 Mechanical Reinforcement of Soil 280.000

0.000

206-00360  
 

1,260.00280.000

0.00

280.000

CY  

4.50000

1370 Filter Material (Class B) 1,127.000

0.000

206-00520  
 

95,795.001,127.000

0.00

1,127.000

CY  

85.00000

1375 *Waterproofing (Membrane) 913.000

0.000

515-00120  
 

20,999.00913.000

0.00

913.000

SY  

23.00000

1380 Concrete Class D (Box Culvert) 294.000

0.000

601-03030  
 

176,400.00294.000

0.00

294.000

CY  

600.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:44

CUMULATIVE
AMOUNT

CAT NO0312 F-12-AC STRUCTURE 

1385 Structural Concrete Stain 44.000

0.000

601-40400  
 

440.0044.000

0.00

887.000

SY  

10.00000

1390 *Reinforcing Steel (Epoxy Coated) 37,280.000

0.000

602-00020  
 

37,280.0037,280.000

0.00

37,280.000

LB  

1.00000

CAT 559,892.000.00568,322.00CURRENT AMT0312 $ $ $

CAT NO0313 F-12-AD STRUCTURE 

1395 Structure Excavation 148.000

0.000

206-00000  
 

2,664.00148.000

0.00

148.000

CY  

18.00000

1400 *Structure Backfill (Class 1) 2,199.000

0.000

206-00100  
 

79,164.002,199.000

0.00

2,199.000

CY  

36.00000

1405 Structure Backfill (Class 2) 32.000

58.000

206-00200  
 

2,610.0090.000

1,682.00

148.000

CY  

29.00000

1410 Mechanical Reinforcement of Soil 227.000

0.000

206-00360  
 

1,021.50227.000

0.00

227.000

CY  

4.50000

1415 Filter Material (Class B) 619.000

0.000

206-00520  
 

52,615.00619.000

0.00

619.000

CY  

85.00000

1420 *Waterproofing (Membrane) 484.000

0.000

515-00120  
 

11,132.00484.000

0.00

484.000

SY  

23.00000

1425 Concrete Class D (Box Culvert) 188.000

0.000

601-03030  
 

112,800.00188.000

0.00

188.000

CY  

600.00000

1430 Structural Concrete Stain 20.000

0.000

601-40400  
 

200.0020.000

0.00

487.000

SY  

10.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:44

CUMULATIVE
AMOUNT

CAT NO0313 F-12-AD STRUCTURE 

1435 *Reinforcing Steel (Epoxy Coated) 31,105.000

0.000

602-00020  
 

31,105.0031,105.000

0.00

31,105.000

LB  

1.00000

CAT 293,311.501,682.00299,663.50CURRENT AMT0313 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1440 Field Office (Class 2) 1.000

0.000

620-00002  
 

73,200.001.000

0.00

1.000

EACH

73,200.00000

1445 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

14,600.001.000

0.00

1.000

EACH

14,600.00000

1450 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 90,300.000.0090,300.00CURRENT AMT0400 $ $ $

CAT NO0500 Utility Reimbursement from Century Link 

1455 *4 Inch Electrical Conduit (Plastic)(Install Only) 11,586.000

0.000

613-01402  
 

150,618.0011,586.000

0.00

11,586.000

LF  

13.00000

1460 *Pull Box (Install Only) 12.600

0.000

613-07199  
 

20,160.0012.600

0.00

14.000

EACH

1,600.00000

CAT 170,778.000.00173,018.00CURRENT AMT0500 $ $ $

$15,177,572.871,839,279.47$16,646,122.13$CURRENT AMTPROJECT TOTAL


